Work Intelligence, review of the 23 November deadline

Checked against the 21 October status brief and the review history of the same repositories. The task list is a correct map of the remaining code; the hours are not. One developer, Claude writes the code, Codex reviews.

184 h	500–580 h	mid Feb 2027
the plan: 23 working days, 22 Oct to 23 Nov 2026	realistic for the same 12 tasks, review fix rounds included	realistic finish for the full list, holiday weeks at half capacity

WHAT IS CORRECT IN THE PLAN

- All twelve tasks correspond to "Left" lines that are code; nothing in them is invented. The order is sound: loose ends, then real projects, then the WI service, then Engine and IAM.
- Keeping the 22-module provider-governance programme, the legal and penetration-test gates and the pilot outside the deadline matches the brief.
- The calendar arithmetic holds: 22 October to 23 November is 23 working days.

WHAT NEEDS UPDATING

- **Task 2 is half done.** "Fails closed when state cannot be stored" shipped on 19 October. Only the PostgreSQL move is left: 4 hours.
- **Review rounds produce code.** Every open WI module needs an independent second-model review; observed cost in that repository is 3 to 5 rounds per module, each ending in fixes the developer writes. Task 6 gives 24 hours to four such modules plus CI; the build module alone took 6 to 8 days last time. Tasks 8, 9 and 11 allot 16 hours to items sized at 4 to 8 days each.
- **Two items are missing:** the Orchestration gate plan and launch authorisation (needs two signed reviewers), and the Day-10 staging acceptance with three real users, without which the WI service is not finished. They can stay outside "code hours" but the deadline should name them.
- **External dependencies sit inside code tasks.** Task 6's green CI needs the auth-lib publication and the registry environment from other owners; task 5's project service may not build without the backend team. If those do not land in the first week, every later date slips regardless of coding speed.

HOURS FOR THE SAME TWELVE TASKS

#	TASK	PLAN	REALISTIC	WHY
1	Intake replies	8	8	as planned
2	Orchestration on PostgreSQL	16	4	fail-closed part already shipped
3	Crash receipt, launcher, three tests	16	32	Engine-side receipt read touches two repositories
4	Console gates: 11 matrix rows, login, CI, lint	16	64–80	eleven separate contract fixes plus a CI job that runs the e2e suite
5	Project and CRM side effects	24	40–56	building and running the estate service locally is the unknown
6	WI open modules, CI, local branch	24	120–160	four Tier-0 modules with review rounds; CI waits on external owners
7	Real AI-assisted leg	16	40	one module with its review
8	Engine branch, gateway, JWT	16	40	gateway route and JWT were sized at 4 to 5 days
9	Telemetry and event relay	16	56	the Engine has no broker today; relay is new code
10	Backups, database role, hardening flags	8	32	database role changes and a staging profile to prove
11	IAM contract tests and README	16	56–64	46 endpoints, one test class today
12	Orchestration full suite run	8	8	as planned
	Total	**184 h / 23 d**	**500–580 h / 63–73 d**	

> **If 23 November must hold:** keep tasks 1, 2, 3, 5, 12 and the branch merge from task 8, about 100 to 130 hours. That delivers the working demo on real projects plus the clean-ups. Defer the WI module reviews, Engine hardening, IAM tests and the Console matrix to a second block ending mid February 2027.

Sources: WI status brief (21 Oct 2026); WI remaining-work breakdown (21 Oct 2026); observed review-round counts in humanos-work-intelligence. Prepared 22 October 2026.