Work Intelligence, status by functionality

21 October 2026. One developer, AI-assisted (Claude Code implements, Codex reviews). Percentages describe what a user can do today, not plan progress. "Left" lists are the remaining tasks per functionality.

5
functionalities above 60%

4
between 25% and 60%

2
not started (governance programme, launch gates)

REPOSITORIES

REPOSITORY	HOLDS	MAIN TODAY
humanos-ai-orchestration	Orchestration: Aide, approvals, dispatch, evidence, reviewer profiles	`6b69ec8`, 21 Oct, deployed by CI
humanos-console	Console UI and the capability worker (`tools/`)	`193175e`, 21 Oct, deployed to console.nessovo.com
humanos-work-intelligence	Work Intelligence service (assurance, rights, summaries)	in sync; 15 of 23 modules verified
workflow-engine	Workflow Engine (durable execution, signed receipts)	`c73b635`; WI fix branch still local only
humanos-backend-services	Estate services: projects, CRM, IAM, AI execution	unchanged by this work
wi-intelligence-plan	Plan, briefs, this document	`f9f2003`

FUNCTIONALITY

1. Governed request intake — 90%

WORKS

- Plain-language request to Aide becomes a drafted governed request.
- A different person must countersign; self-approval is refused.
- Approvals shows whether the Engine can run the request before approval.

LEFT

- "Give me an algorithm" is answered as chat; only "write/generate" proposes.
- Same message three times in a row is refused; the UI needs to say why.

2. Governed execution with signed evidence — 85%

WORKS

- Approved request runs once in the Engine; the worker executes; the Engine signs a receipt; Orchestration verifies it; the Console shows Completed with evidence.
- Fails closed when evidence cannot be stored.
- Capability descriptors register with the Engine automatically.

LEFT

- Orchestration state to PostgreSQL (SQLite file today).
- Engine-side receipt read so a worker crash self-heals.
- Permanent launcher folder and launch config.
- Three pre-existing failing tests.

3. Reviewed code generation (one model writes, another reviews) — 80%

WORKS, PROVED 20 OCT

- "Write a Python bubble sort and have the draft reviewed": draft by Opus with a signed receipt, review by the Codex CLI with a PASS verdict bound to the draft's digest.
- Both shown in Evidence under one card, with the models named.

LEFT

- Codex reviewer approval record (owner sign-off).
- Sonnet as a second reviewer needs an Anthropic API key.
- Drafts are reviewed text only; nothing writes code into a repository yet, by design.

4. Console — 70%

WORKS

- Home, Approvals with countersign, Evidence with drafts, reviews and receipts.
- WI screen merged; deploys on every push to main.

LEFT

- 11 compatibility-matrix rows (5 misaligned, 6 gaps).
- Login required and mock mode off for non-local builds; CI running the e2e suite; ESLint.
- "Estate not connected" banners until item 5 lands.

5. Real business side effects (projects, CRM) — 30%

WORKS

- The pipeline writes a durable row in a local estate table.
- The full worker already knows the project-service and CRM calls.

LEFT

- Build and run project-service-be locally; prove a project is created there.
- Connect estate reads (projects, CRM on Home) through the gateway.
- CRM identity for the worker.

6. Work Intelligence service — 65%

WORKS, 15 OF 23 MODULES VERIFIED

- Service platform and tenancy, task records, Engine worker, orchestration and AI-execution adapters.
- Assurance runs and evaluation, employee rights and reviewer decisions, manager summary, public API, journey suite, capability evaluation, scope hardening.

LEFT, 8 MODULES, EACH WITH ITS INDEPENDENT REVIEW

- Reproducible build, attested image, green CI.
- Console read model and screen sign-off.
- Reviewer completion and contradiction wiring.
- Evaluation integrity.
- Manager reporting-line scope.
- Staging acceptance with three real users.
- Real AI-assisted leg enablement.
- One unreviewed local branch (9 commits) to adopt or discard.

7. Workflow Engine production readiness 60%

WORKS

- Durable journal, leases, worker protocol, signed receipts, descriptor certification, plan submission; proven under item 2.

LEFT

- Push and merge the WI fix branch.
- Gateway route and JWT wiring.
- Live telemetry export.
- Event-broker relay.
- WORM backups, non-superuser database role.
- Hardening flags on in staging; readiness review signed.

8. Identity (IAM) 55%

WORKS

- Login, tenant membership, service-to-service secret, bridge into Orchestration.

LEFT

- Contract tests for the core flows of 46 endpoints.
- Secret provisioning confirmed; deployment README.

9. Orchestration production gates 25%

WORKS

- Code current with origin, deploys by CI, fail-closed configuration in development.

LEFT

- Gate-by-gate plan for the 16 live gates with owners.
- Dated full test-suite record.
- Launch authorisation with two signed reviewers and a frozen release candidate.

10. AI provider governance (contracts, broker, model registry, qualification) 0%

Specified as 22 modules in the plan repository, none approved or built. A separate programme that needs its own decision.

11. Launch governance (people, not code) 0%

DPIA, legal and worker consultation; independent penetration test; architecture amendment approval; standalone-router decision; qualification corpus sign-off; a controlled pilot with named users. Owners sit outside engineering and gate everything after item 9.

Source: WI-Status-Brief-Manager-2026-10-21.md in the plan repository.